

## Ryzom - Feature # 1231

<b>Status:</b>	Closed	<b>Priority:</b>	High
<b>Author:</b>	kerval	<b>Category:</b>	Build
<b>Created:</b>	01/09/2011	<b>Assignee:</b>	kerval
<b>Updated:</b>	01/19/2011	<b>Due date:</b>	
<b>Subject:</b>	Remove VC++ projects and solutions which are not needed by NevraX Linux makefiles		
<b>Description</b>			
<p>We are now using CMake under all platforms so we should remove all useless *.sln and *.vcproj so users couldn't load them by error.</p> <p>But attention to keep those used by NevraX build system because it parses .vcproj files to generate makefiles especially for servers.</p> <p>I propose to remove all projects/solutions for :</p> <ul style="list-style-type: none"><li>- NeL libraries, tools and samples</li><li>- Ryzom client and tools</li></ul>			

### History

#### #1 - 01/10/2011 01:49 pm - kerval

- Status changed from *New* to *Assigned*
- Assignee set to *kerval*

#### #2 - 01/10/2011 01:54 pm - kerval

- % Done changed from *0* to *90*

#### #3 - 01/16/2011 04:16 pm - kerval

- Status changed from *Assigned* to *Resolved*
- % Done changed from *90* to *100*

Applied in changeset r1297.

#### #4 - 01/16/2011 04:17 pm - kerval

- Target version set to *Version 0.8.0*

#### #5 - 01/19/2011 03:55 pm - kerval

- Status changed from *Resolved* to *Closed*