

Ryzom - Feature # 600

Status:	Closed	Priority:	Normal
Author:	sfb	Category:	Build
Created:	06/02/2009	Assignee:	sfb
Updated:	09/30/2010	Due date:	
Subject:	Increment versions for 0.7.0 release		
Description	Increment the NL_VERSION to 0.7.0 and ensure that any changes APIs (e.g. IDriver, ISoundDriver) have also had their versions incremented appropriately.		

History

#1 - 06/02/2009 02:52 pm - sfb

Note: this must be done before the release is made.

#2 - 09/08/2009 03:10 pm - lubos

Update ChangeLog (<http://dev.ryzom.com/versions/show/1>)

In ChangeLog is "Please check www.nevrax.org for more information"

#3 - 12/01/2009 09:12 pm - sfb

- Status changed from New to Closed

- % Done changed from 0 to 100

Completed the 0.7.0 release. <http://dev.ryzom.com/news/10>

#4 - 09/29/2010 09:42 pm - kervala

- Project changed from NeL to Ryzom

- Category changed from Build to Build

- Target version deleted (Version 0.7.0)

#5 - 09/30/2010 02:45 pm - kervala

- Target version set to Version 0.7.0